CI1TY OF LODI COUNCIL COMMUNICATION

AGENDA TITLE:  Contract Change Order No. 2 and Accept Improvements Under Contract for
Katzakian Park Improvements, 2735 West Turner Road

MEETING DATE: March 20, 2002

PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under the "Katzakian Park
Improvements, 2735 West Turner Road" contract.

I BACKGROUND INFORMATION: The project was awarded to Goodland Landscape Construction, Inc.,
of Livermore, on December 6, 2001, in the amount of $553,590.00.
The contract has been completed in substantial conformance with the
plans and specifications approved by the City Council.

In accordance with the Contract Change Order Policy approved by Resolution 85-173, Council is also being
informed of Contract Change Order No 2. The attached Contract Change Order, approved by the City
Manager, was in the amount of $5,798.52 (which is 1.0% of the original contract) and covers the additional
cost to replace the hydroseeding around Well 26 with sod. Council was informed of Contract Change Order
No. 1 on November 21, 2001, and totaled $67,972.16.

The contract completion date was November 22, 2001, and the actual completion date was

November 22, 2001. The final contract price was $629,984.35. The difference between the contract
amount and the final contract price is mainly due to additional water main and electrical work done to
prepare for the construction of Well 26. Additional money was spent in minor revisions to the parking lot
and vine demonstration area.

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the
County Recorder’s office.

FUNDING: Budgeted Fund:  Parks and Recreation Development

Impact Mitigation Fee Fund $540,613.52
Water Impact Mitigation Fee Fund $ 46,581.83
Water Utility Fund $ 42,789.00
Contract Amount: $629,984.35
Richard C. Prima, ¥. Roger Baltz 2 ;
Public Works Director Parks and Recreation Director

Prepared by Wesley K. Fujitani, Senior Civil Engineer
RCP/WKF/Iim
attachment
cc: Joel Harris, Purchasing Officer
Parks Superintendent
Water/Wastewater Superintendent
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H. Dixon Flynn -- City Manager
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CITY OF LODI

PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 2
Sheet 1of 1
Date 1/24/02

Account No. : See Distribution Below
PROJECT: Katzakian Park Improvements

2735 W. Turner Road
CONTRACTOR: Goodland Landscape Construction , Inc

You are directed to make the following changes or do the following work not included in the
Plans and Specifications on this contract.

Description of work to be done, estimate of quantities, and prices to be paid. Specify whether
additional work is at contract price, agreed price, or force account. Unless otherwise stated,
rates for rental of equipment cover only such time as equipment is actually used and no
allowance will be made for idie time.

1. Replace 8750 SF of hydroseed around Well 26 site with sod

Account: 1217796.1825.2400 Agreed Upon Price $5,798.32
TOTAL $5,798.32
PERCENT OF
CONTRACT
Original Contract Price $553,590.00
Total Cost of This Change Order NOT TO EXCEED $ 5,798.32 1.0%
Previous Change Orders $ 67,972.16 12.3%
Total Cost of All Change Orders to Date $ 73,770.48 13.3%
Contract Price, Including All Change Orders, Will Be: $621,562.16

Time of completion will be adjusted as follows: No additional working days.

Submitted By %ﬁff/m/ / Date_\|-72~- 07

Approval Recommended? _  7d g r it D Date ¢~ 30-0

Approved, Public Works Director M Date_i/#/o

Approved, City Manager (Per Pu lC iwd Procedures, Administration 4.1)
Date

The undersigned contractor, having carefully considered the change proposed, agrees, if this
proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted
above, perform all services necessary for the work above specified, and accept as full payment
the prices shown above,

ACCES TED: Dat (} i/ﬁi {/001

A p
Title //voz/w(y({wJ% '

If the contractor does not sign acceptance of this order, the contractor should refer to Section 4-
1.03A of the Standard Specifications regarding filing a written protest within the specified time.
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